Enterprise Transition Plan, Appendix ]: System Transition Schedule

ID Task Name \ Finish [2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
783 |Components 10/2018 T T T T FEees€y
784 A”r Force 11/2016 R RN
786 ACES 11/2008 B
787 Key Milestones: 11/2008 B
788 Increment: OPS Modernization 10/2005 &

789 FOC 10/2005 &

790 Increment: Phase 1 Modernization 11/2007 ¢

791 FOC 11/2007 3

792 Increment: Phase 2 Modernization 5/2008 ¢

793 FOC 5/2008 ¢

794 Increment: Phase 3 Modernization 11/2008 ¢
795 FOC 11/2008 ¢
796 Legacy Systems migrating to ACES 6/2006 <

797 IWIMS 6/2006 ¢

798 ADLS 712004 <

799 Key Milestones: 7/2004 <

800 I0C 7/2004 ¢

801 AFRISS 11/2007 mm

802 Key Milestones: 11/2007 T

803 Milestone A 8/1998

804 Milestone B 12/1998

805 Milestone C 2/1999

806 I0C 6/1999

807 FOC 11/2007 'S

808 DEAMS-AF 9/2010 WAV
809 Key Milestones: 3/2009 R e
810 Increment: Inc 1 USTRANSCOM 2/2008 B

811 Complete AoA 1/2005 ¢

812 Milestone A 4/2005 ¢

813 Milestone B 1/2007 <

814 Milestone C 9/2007 ¢

815 10C 9/2007 'S

816 FOC 2/2008 ¢

817 Increment: Inc 2 (USAF) 3/2009 e e
818 Milestone A 1/2007 ¢

819 Milestone B 2/2008 ¢

820 Milestone C 3/2009 ¢
821 10C 3/2009 '3
822 Legacy Systems migrating to DEAMS 9/2010 B
823 ABSS 3/2009 L 3
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ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
824 ASIFICS 10/2006

825 BARS 9/2010 'S
826 CPAS 12/2004 ¢

827 FMS 9/2007 <

828 GAFS 9/2010 '
829 GAFS-R 9/2010 '
830 IAPS 9/2010 'Y
831 TFMS-M 9/2007 <

832 EBS 9/2008 B

833 Key Milestones: 9/2008 SIS )

834 Milestone A 9/1999

835 Milestone B 2/2000

836 Milestone C 10/2002

837 I0C 4/2004 'S

838 Establish EDM Infrastructure 7/2005 3

839 CWE Rollout to AFRL 2/2006 <

840 Enterprise Planning & Pgming Syst 8/2006 ¢

841 COTS S&T Project Portfolio Mgt Syst 2/2007 ¢

842 FOC 9/2008 '3

843 Legacy systems migrating to EBS 3/2007 W\

844 Agreements 3/2007 L 3

845 APDP Tracking 1/2007 ¢

846 C2S2 1/2007 'S

847 DiDS 3/2007 <

848 DTTIS 10/2006 <

849 G2 1/2007 '

850 HE-PERS 1/2007 'S

851 HQ P&P 2/2006 <

852 HR2K 1/2007 <

853 HR-DEVS 1/2007 <

854 HWIS 3/2007 '3

855 IR&D 8/2005 ¢

856 Jiffy 3/2007 ¢

857 LMS 1/2007 'S

858 Mentoring 1/2007 <

859 Oz-SPA 3/2007 <

860 PA Database 3/2007 ¢

861 PR-w Contrak 3/2007 ¢

862 PTI 8/2005

863 RCDB 2/2006 <

864 Tech Connect 8/2005
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ID |Task Name Finish 2004 [ 2005 [ 2006 [ 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
865 Vocus 8/2005
866 Warfighter 2/2006 ¢
867 Web Project Room 3/2007 <
868 WURMS 3/2007 'S
869 ECSS-IL 9/2013 C
870 Key Milestones: 9/2012 B e D,
871 Milestone A 8/2005 ¢
872 Milestone B 12/2007 <
873 Milestone C 10/2008 ¢
874 loC 3/2011 ¢
875 FOC 9/2012 ¢
876 Legacy Systems migrating to ECSS-IL 9/2013 M e
877 A&S 9/2010 'S
878 ABS 9/2010 *
879 AFEMS 9/2010 TS
880 AFERS 9/2011 'S
881 AFPS 9/2011 'S
882 AIRCAT 9/2013 *
883 ALMSS 9/2011 ¢
| 884 ALSDS(E046BREFRESH) 9/2011 'S
885 AMMO-WEB 9/2010 'S
886 AP 9/2010 *
887 APS 9/2009
888 ASMS 9/2011 'S
889 ASSAT 9/2009
890 ATOMS 9/2010 *
891 ATOS 9/2010 TS
892 BASES 9/2011 'S
893 BITS IBRC 9/2011 'S
894 C2Remedy 9/2010 ¢
895 CAMS-FM/G081 9/2011 ¢
896 CANS 9/2011 'S
897 CARS 9/2013 'S
898 CAS 9/2011 TS
899 CAS 1.0 9/2011 ¢
900 CAS-A 9/2010 'S
901 ccs 9/2011 'S
902 CD 9/2008 TS
903 CEMS 9/2011 V'S
904 CERC 9/2009 'S
905 CIDS 9/2010 'S
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ID [Task Name Finish 2004 [2005 [ 2006 [2007 [2008 [2009 2010 [2011 [2012 [2013 [2014 [2015
906 CITOMS 9/2010 ®
907 CMOS 9/2010 'S
908 COINS 9/2010 'S
909 COPA 9/2009 'S
910 CPPM 9/2010 'S
911 csIS 9/2010 'S
912 DMAPS 9/2013 'S
913 DMCODB 9/2011 'S
914 DMMSS 9/2010 'S
915 DMSI 9/2011 'S
916 DRIS 9/2010 'S
917 EIP(D200C) 9/2010 'S
918 EMOC 9/2013 'S
919 EPS 9/2011 'S
920 EXPRESS 9/2011 'S
921 FAS 9/2010 'S
922 FEM 9/2011 V'S
923 FIABS 9/2010 'S
924 Form196 9/2010 'S

| 925 FSS 9/2010 *
926 GFMTR 9/2010 'S
927 GIMMS 9/2011 'S
928 HMMS 9/2010 'S
929 1&SSS 9/2010 'S
930 ICBM MDC 9/2010 'S
931 ICS 9/2010 'S
932 IDIM 9/2010 'S
933 IES 9/2011 'S
934 IIMS 9/2011 V'S
935 ILDS 9/2010 'S
936 ILS-S 9/2011 'S
937 IMACS 9/2011 'S
938 IMCS 9/2010 'S
939 IMDB 9/2013 'S
940 IMDS-IL 9/2011
941 IMMP 9/2009 'S
942 IMWRP 9/2011
943 INSTOR 9/2010 'S
944 IRD 9/2009 r'S
945 ITS (2) 9/2011 'S
946 JOPMS 9/2011 V'S
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ID [Task Name Finish 2004 [2005 [ 2006 [2007 [2008 [2009 2010 [2011 [2012 [2013 [2014 [2015
947 KDSS 9/2013
948 LDM 9/2013 'S
949 LDMS 9/2011 'S
950 LIAMS (WAS OLVIMS) 9/2011 'S
951 LMDS 9/2010 'S
952 MABSM 9/2011 'S
953 Material 9/2013 3
954 MCIP(D035W) 9/2011 'S
955 MCPS 9/2011 'S
956 MERLIN 9/2013 'S
957 MFRS 9/2010 'S
958 MICAP 9/2011 'S
959 MICAS 9/2010 'S
960 MIICS 9/2010 'S
961 MIIDB 9/2010 'S
962 MISTR 9/2011 'S
963 MPE 9/2011 V'S
964 MPS 9/2011 'S
965 MRDCS 9/2011 'S
| 966 MWAS 9/2010 'S
967 MWMS 9/2009 'S
968 MWPCS 9/2011 'S
969 Ogden PDMSS WEB 9/2011 'S
970 ORA 9/2013 'S
971 OWRMR 9/2009 'S
972 PACSS/QIMSS 9/2011 'S
973 PADS 9/2013 'S
974 PAMS 9/2008 'S
975 PCMS (2) 9/2011 'S
976 PDMSS 9/2011 'S
977 PDMSS WEB 9/2011 'S
978 PIECS 9/2010 'S
979 POMX 9/2011 'S
980 PPAS 9/2011 'S
981 PRPS - AFMC 9/2010 'S
982 PRS 9/2011 'S
983 PWPS 9/2011 V'S
984 RAM 9/2011 'S
985 RAM/TMRS 9/2013 r'S
986 RAMP 9/2011 'S
987 RAMPOD 9/2011 'S
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ID [Task Name Finish 2004 [2005 [ 2006 [2007 [2008 [2009 2010 [2011 [2012 [2013 [2014 [2015

988 RCAS 9/2011

989 REALM G 9/2011 'S

990 REALM H 9/2010 'S

991 REMIS 9/2013 'S

992 RFM 9/2009 'S

993 RIID 9/2010 'S

994 RIS 9/2009 'S

995 RMS 9/2010 'S

996 RSSL 9/2010 'S

997 RSSP DE 9/2009 'S

998 SACS 9/2010 'S

999 SAM 9/2011 'S

1000 SAMS 9/2013 *

1001 SATODS(W002) 9/2010 'S

1002 SATS 9/2010 'S

1003 SAV 9/2011 'S

1004 SBSS/ILS-S 9/2011 'S

1005 SCCOP 9/2010 'S

1006 sScs 9/2011 'S
| 1007 | SIRS 9/2009 'S

1008 SIS 9/2010 'S

1009 SNUD 9/2011 'S

1010 SSRAC 9/2011 'S

1011 SSsC 9/2010 'S

1012 TABBS 9/2009 'S

1013 TAS 9/2008 'S

1014 TF39 CWA 9/2013 'S

1015 TRACKER 9/2010 'S

1016 TSC 9/2011 'S

1017 WAPDS 9/2009 'S

1018 WARRS 9/2010 'S

1019 WMER 9/2008 'S

1020 WR CTOR 9/2010 'S

1021 WSMIS 9/2011 'S

1022 EESOH-MIS 12/2007 (SETTITNNNY)

1023 Key Milestones: 1/2007 WA\

1024 Version 1.1 (Hazmat) 6/2005 <

1025 FOC 6/2005 'S

1026 Version 1.2 (Cleanup) 12/2005 X 3

1027 FOC 12/2005 *

1028 Version 1.3 (HazWaste) 9/2006 ¢

Department of Defense Business Transformation

15 September 2005 3-30




Enterprise Transition Plan, Appendix ]: System Transition Schedule

ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
1029 FOC 9/2006 ¢
1030 Version 1.4 (Air) APIMS Rpl 1/2007 <
1031 FOC 1/2007 '
1032 Legacy Systems migrating to EESOH-MIS 12/2007 e
1033 AF-EMIS 12/2006 <
1034 AFRIMS 3/2006 ¢
1035 AirCop 11/2006 'S
1036 APIMS 11/2006 <
1037 AQUTS 11/2006 'S
1038 ENTRAC 12/2007 ¢
1039 HAZCOM 9/2006 '3
1040 HMMS (AF Use) 9/2007 <
1041 HOMER 9/2007 <
1042 SMART 12/2006 ¢
1043 WITS 9/2007 'Y
1044 ETIMS 3/2010 B
1045 Key Milestones: 3/2010 T
1046 Increment: Spiral 1 10/2006 R
1047 Complete AoA 6/2005 3
| 1048 | Milestone B 11/2005 &
1049 Milestone C 4/2006 ¢
1050 10C 4/2006 '3
1051 Deploy Spiral 1 10/2006 3
1052 Increment: Spiral 2 10/2008 (S )
1053 Spiral 2 requirements and design 2/2007 ¢
1054 Spiral 2 development, test, and development 10/2008 ¢
1055 Increment: Spiral 3 3/2010 WA\
1056 Spiral 3 requirements and design 6/2008 X' 3
1057 FOC 9/2009 ¢
1058 Spiral 3 development, test, and deployment 9/2009 ¢
1059 Sustainment 3/2010 <
1060 Legacy Systems migrating to ETMS 9/2009 e
1061 AFTOX 10/2006 <
1062 ATIMS 10/2008 'S
1063 ATOMS 10/2006 '
1064 ATOS/DLDSS 9/2009 <
1065 CARDFILE 10/2008 <
1066 CTOR 10/2008 'S
1067 E847 10/2006 '
1068 ETOMS 10/2008 <
1069 GEORGE 9/2009 ¢
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ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
1070 IDM 9/2009
1071 IDTOD 9/2009 '
1072 JCALS 10/2008 '
1073 LDBMS 10/2006 <
1074 LIMITS 10/2008 <
1075 PTOWS 9/2009 '
1076 SATODS 9/2009 'Y
1077 TDMS 10/2008 <
1078 TODS 10/2008 '
1079 TOMART 10/2006 'S
1080 TOMCOP 10/2006 '
1081 FIRST 9/2011 m
1082 Key Milestones: 9/2010 B e
1083 Milestone B 3/2001
1084 Milestone C 5/2007 3
1085 10C 9/2007 <
1086 FOC 9/2010 '
1087 Legacy Systems migrating to FIRST 9/2011 i
1088 ABIDES 3/2009 ¢
| 1089 | ABSS 7/2008 'S
1090 CBAS I 5/2006 ¢
1091 CMS 3/2007 ¢
1092 MicroBAS 12/2005
1093 OARS 9/2011 <
1094 PBAS 12/2005
1095 MPES-DP 5/2005 U
1096 Key Milestones: 5/2005 ¢
1097 FOC 5/2005 <
1098 Legacy systems migrating to MPES-DP 4/2005 <
1099 MDS 4/2005 'S
1101 Key Mi|est0nes: 9/2015 RIS WWWWWWWW.
1102 Increment: Phase 1-Financial 10/2008 I T I
1103 Complete AoA 6/2002
1104 Business case 6/2002
1105 Enterprise-wide domain architecture study 6/2003
1106 Enterprise Portfolio Management 9/2003
1107 Milestone A 12/2003 b
1108 Acquisition of COTS Solution 3/2004 3
1109 Stand up of Shared Service Center 7/2004 ¢
1110 Transition Plan 6/2004 ¢
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ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
1111 Milestone B 3/2005 L 2
1112 Milestone C 6/2005 ¢
1113 Interface current standard AF Services POS systems to COTS ~ 9/2005 ¢
1114 Interface with DCPDS 9/2005 ¢
1115 Interface with IBPS 9/2005 ¢
1116 Business Process Re-engineering 10/2005 i 3
1117 Initial Policy 12/2005 ¢
1118 10C 12/2005 ¢
1119 Shared Service Center Fully Operational 2/2008 ¢
1120 FOC 9/2008 ¢
1121 Final Policy Implemented 9/2008 ¢
1122 Agile Combat Support 10/2008 <
1123 Global Services 10/2008 ¢
1124 Informed Decision-Making Capabilities 10/2008 3
1125 Lean business/information processing 10/2008 ¢
1126 Increment: Phase 2-POS Modernization 9/2010 (M| )
1127 Milestone C 6/2005 ¢
1128 Business case 9/2006 <
1129 Initial Policy 3/2007 ¢
1130 Business Process Re-engineering 3/2007 ¢
1131 Enterprise-wide domain architecture study 3/2007 ¢
1132 Transition Plan 6/2007 <
1133 FOC 9/2010 '3
1134 Agile Combat Support 9/2010 <
1135 Final Policy Implemented 9/2010 ¢
1136 Global Services 9/2010 ¢
1137 Informed Decision-Making Capabilities 9/2010 ¢
1138 Lean business/information processing 9/2010 <
1139 Enterprise Portfolio Management 9/2010 ¢
1140 Increment: Phase 3-Supply Chain Mgmt 9/2015 ST TETE EETEE EEEEEEEETETETTETTTTTIREIRESSS )
1141 Business case 9/2006 ¢
1142 Enterprise-wide domain architecture study 3/2007 X 2
1143 Business Process Re-engineering 9/2009 ¢
1144 Transition Plan 6/2009 3
1145 Initial Policy 9/2009 ¢
1146 Global Services 9/2015 <
1147 Informed Decision-Making Capabilities 9/2015 ¢
1148 Lean business/information processing 9/2015 3
1149 Enterprise Portfolio Management 9/2015 ¢
1150 Agile Combat Support 9/2015 <
1151 FOC 9/2015 ¢
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an Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3): Audit
Opinion Received

ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015

1152 Final Policy Implemented 9/2015
1153 Increment: Phase 4-CRM 9/2015 e S R R s
1154 Transition Plan 6/2006 3
1155 Business case 9/2006 ¢
1156 Enterprise-wide domain architecture study 3/2007 L 2
1157 Initial Policy 9/2010 ¢
1158 Business Process Re-engineering 9/2010 3
1159 FOC 9/2015 <
1160 Final Policy Implemented 9/2015 <
1161 Agile Combat Support 9/2015 ¢
1162 Enterprise Portfolio Management 9/2015 3
1163 Global Services 9/2015 ¢
1164 Informed Decision-Making Capabilities 9/2015 <
1165 Lean business/information processing 9/2015 ¢
1166 Legacy Systems migrating to NAF-T 11/2008 2
1167 NAFMIS 11/2008 <
1168 FAS 11/2008 ¢
1170 AFIR&I 11/2016 B Lk
1171 Key Milestones: 11/2016 L e
1172 Increment: Increment 1 7/2013 B
1173 Maintain Reliable Budgetary Accounting Information to Support  7/2010 ¢

an Unqualified Audit Opinion on the Statement of Budgetary

Resources. (Incr 1): Request Internal Validation;(Incr 2): Air

Force Management Assertion to OSD/IG; (Incr 3): Audit

Opinion Received
1174 Maintain Reliable Cost Information for Air Force Programs to 7/2013 <

Support an Unqualified Audit Opinion on the Statement of Net

Cost. (Increment 1): Request Internal Validation; (Increment 2):

Air Force Management Assertion to OSD/IG; (Increment 3):
1175 Maintain Reliable Information for all Air Force Assets and 7/2013 ¢

Liabilities to Support an Unqualified Audit Opinion on the

Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air

Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion

Received
1176 Increment: Increment 2 4/2014 B
1177 Maintain Reliable Budgetary Accounting Information to Support  4/2011 ¢
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ID | Task Name | Finish _ [2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 |2015
1178 Maintain Reliable Cost Information for Air Force Programs to 4/2014
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):
1179 Maintain Reliable Information for all Air Force Assets and 4/2014 ¢
Liabilities to Support an Unqualified Audit Opinion on the
Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received
1180 Increment: Increment 3 11/2016 oL
1181 Maintain Reliable Budgetary Accounting Information to Support  11/2013 ¢
an Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3): Audit
Opinion Received
1182 Maintain Reliable Cost Information for Air Force Programs to 11/2016
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):
1183 Maintain Reliable Information for all Air Force Assets and 11/2016
Liabilities to Support an Unqualified Audit Opinion on the
Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received
1184 ELR 5/2008 Qmm
1185 Key Milestones: 5/2008 e
1186 Increment: OS Command and Control 12/2007 () AT STTEsssSy )
1187 Value Stream Analysis 12/2004 ¢
1188 ID critical processes 4/2004 ¢
1189 Implement improvements incrementally, AF-wide 6/2005 ¢
1190 Initiate RIES 5/2005 ¢
1191 Complete RIEs 4/2007 ¢
1192 Complete AF-wide incremental changes 12/2007 L 3
1193 Increment: Deployment Management 6/2007 e
1194 ID critical processes 4/2004 ¢
1195 Value Stream Analysis 6/2004 ¢
1196 Initiate RIEs 11/2004 <
1197 Implement improvements incrementally, AF-wide 12/2004 ¢
1198 Complete RIEs 10/2006 ¢
1199 Complete AF-wide incremental changes 6/2007 ¢
1200 Increment: Full Spectrum Threat Response 5/2007 ([ AIEITEIE SOESSSSSY )
1201 ID critical processes 4/2004 ¢
1202 Value Stream Analysis 11/2004 ¢
1203 Initiate RIEs 4/2005 ¢
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ID |Task Name Finish 2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015

1204 Implement improvements incrementally, AF-wide 5/2005

1205 Complete RIEs 3/2007 ¢

1206 Complete AF-wide incremental changes 5/2007 3

1207 Increment: Spiral 2 OS 5 Critical Processes for Re-engineering  5/2008 B

1208 ID critical processes 10/2005 1 3

1209 Value Stream Analysis 11/2005 E 2

1210 Initiate RIES 3/2006 L 2

1211 Implement improvements incrementally, AF-wide 5/2006 ¢

1212 Complete AF-wide incremental changes 5/2008 ¢

1213 Complete RIEs 2/2008 <

1214 FM SDM 9/2009 (L I EEEw

1215 Key Milestones: 9/2009 e

1216 Center of Expertise IOC 10/2005 1 3

1217 Financial Advisor Transformation: Realign ALO/FMA 12/2005 X 3

1218 Financial Services Transformation: Stand-up Central Processing 10/2007 ¢
Center

1219 FAT: Enhanced Financial Advisor. Note Pending DEAMS and Senior 9/2008 ¢
Leader approval

1220 Center of Expertise FOC 9/2008 ¢

1221 FST: Stand-up Contact Center 10/2008 ¢

1222 Combat Comptroller Contingency Organization FOC 9/2009 ¢

1223 OSMP 4/2007 I T

1224 Key Milestones: 4/2007 e

1225 Governance 2/2004 »

1226 Process direction 5/2004 ¢

1227 CONOPS Definition 5/2004 ¢

1228 OS Enterprise Architecture V3 4/2005 ¢

1229 Enterprise Strategy 5/2005 <

1230 Enterprise Portfolio Mgmt 10/2005 1 3

1231 Change Mgmt Plan / Communications 12/2005 3

1232 CONOPS Integration 3/2006 ¢

1233 Enterprise Transfo Metrics 3/2006 L 2

1234 Integrated VSA 4/2006 ¢

1235 Integrated AF Transformation 10/2006 3

1236 Capabilities based transfo budgeting 3/2007 ¢

1237 Doctrine Integration 3/2007 ¢

1238 Int. Re-Engineering + I-CRRA 4/2007 ¢

1239 Integrated Architecture V5 4/2007 2

1240 Pers Trans 9/2006 R —n

1241 Key Milestones: 9/2006 —

1242 Increment: AF Military Uniques to DIMHRS 9/2006 U
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ID | Task Name Finish 2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
1243 Consolidated Contact Center-Spiral 1 3/2006
1244 Milestone B 3/2006 ¢
1245 Consolidated Contact Center-Spiral 2 6/2006 3
1246 Consolidated Contact Center-Spiral 3 9/2006 ¢
1247 Increment: AF Civilian Uniques to DCPDS 8/2004 =)
1248 I0C 3/2002
1249 FOC 8/2004 ¢
1250 Increment: Military Personnel Data System 7/2001
1251 10C 6/2001
1252 FOC 7/2001
1253 PM&O 12/2008 e e Y
1254 Key Milestones: 12/2008 I e
1255 IRSS on NIPRNET (GCSS) 712005 <
1256 IRSS AFROCC, JROC Integration 3/2006 ¢
1257 SMART data feed to DAMIR 12/2006 3
1258 SMART/CCaR/IDECS linked 12/2007 3
1259 SMART evolved to Acq Portal 12/2008 ¢
1260 PRIDE functionality to the Portal 12/2008 ¢
1261 Sourcing 12/2007 e
1262 Key Milestones: 12/2007 T
1263 CARS (J001) replaced by FPDS-NG 10/2005 1 3
1264 AFWAY upgrade to AFeBuy 8/2006 ¢
1265 ACPS replaced by SPS 'V 4.2.3 3/2007 <
1266 ConWrite replaced by SPS V 4.2.3 12/2007 ¢
1267 T&E 8/2005 ¢
1268 Key Milestones: 8/2005 ®
1269 AFMC selection of preferred modules 8/2005 ¢
1270
1271 Army 10/2018 TS
1272 Key Systems 10/2018 TS
1273 ACBIS 1/2005
1274 Key Milestones: 1/2005
1275 Increment: Block One 10/2003
1276 Milestone A 8/2002
1277 10C 4/2003
1278 FOC 10/2003
1279 Increment: Block Two 10/2004 O
1280 I0C 5/2004 ¢
1281 FOC 10/2004 '3
1282 Increment: Block Three 1/2005 ¢
1283 10C 1/2005 ¢
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